

ID	Task Name	Duration	Start	Finish	Jan '07				Feb '07				Mar '07				Apr '07				May '07					
					31	7	14	21	28	4	11	18	25	4	11	18	25	1	8	15	22	29	6	13	20	27
1	Scope & Project Plan Due	0 days	Thu 1/18/07	Thu 1/18/07	1/18 ◆ Scope & Project Plan Due																					
2	Order Parts	5 days	Tue 1/16/07	Mon 1/22/07	Order Parts																					
3	Create CAD Drawings	10 days	Fri 1/19/07	Thu 2/1/07	Create CAD Drawings																					
4	Progress Presentation	0 days	Thu 1/25/07	Thu 1/25/07	1/25 ◆ Progress Presentation																					
5	Fabricate Wood Models	21 days	Thu 1/25/07	Thu 2/22/07	Fabricate Wood Models																					
6	Manufacture/Modify Parts	20 days	Mon 2/12/07	Thu 3/8/07	Manufacture/Modify Parts																					
7	Machine Parts	5 days	Mon 2/19/07	Fri 2/23/07	Machine Parts																					
8	Midpoint Presentation	0 days	Thu 2/22/07	Thu 2/22/07	2/22 ◆ Midpoint Presentation																					
9	Assemble System	10 days	Wed 2/28/07	Mon 3/12/07	Assemble System																					
10	Spring Break	6 days	Sat 3/3/07	Fri 3/9/07	Spring Break																					
11	Test System	5 days	Wed 3/14/07	Tue 3/20/07	Test System																					
12	Analyze Results	4 days	Tue 3/20/07	Fri 3/23/07	Analyze Results																					
13	Refine System	8 days	Mon 3/19/07	Wed 3/28/07	Refine System																					
14	Re-test System	5 days	Mon 3/26/07	Fri 3/30/07	Re-test System																					
15	Operations Manual	10 days	Wed 3/28/07	Tue 4/10/07	Operations Manual																					
16	Final Review Presentation	0 days	Thu 4/5/07	Thu 4/5/07	4/5 ◆ Final Review Presentation																					
17	Operations Manual Due	0 days	Tue 4/10/07	Tue 4/10/07	4/10 ◆ Operations Manual Due																					
18	Web Page	55 days	Mon 1/22/07	Thu 4/5/07	Web Page																					
19	Web Page Due	0 days	Tue 4/10/07	Tue 4/10/07	4/10 ◆ Web Page Due																					
20	Final Report	15 days	Wed 3/21/07	Tue 4/10/07	Final Report																					
21	Final Report Due	0 days	Tue 4/10/07	Tue 4/10/07	4/10 ◆ Final Report Due																					
22	Open House	0 days	Thu 4/12/07	Thu 4/12/07	4/12 ◆ Open House																					

Project: Spring Proposal Date: Wed 1/24/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	