

Minutes 3/25/2014

-Gui further developed and waiting on hardware for further development

-Coding has begun on the PLC

-PLC has been mounted and wired into the test bed. Still need cable to
connect the plc to the ethernet module.

- refurbished housing has been recieved, button labels have been lazer cut.

- All parts have still not been recieved.

-Robert Potts is allowing us to take needed parts from stock room at koyo hq

- Plan is to put all components recieved into housing and see if we can make the machine function.

-