

Minutes - 1/21/2014

- Communication resumed with Koyo Bearings.
 - Updated purchase order has been submitted to Koyo
 - Meeting schedual has been created for new semester.
 - Test bed construction will begin this week
-
- Part order during fall was unsuccessful
 - One part number was wrong
-
- Breakdown of machine schedualed with construction of test bed.
-
- GUI build has begun with Eric Allgier and Matt Proffett working on that MWF at 10-12