


| |  | Task Mode ▾ | Task Name ▾ | Duration ▾ | Start ▾ | Finish ▾ |
|----|-----------------------------------------------------------------------------------|-------------|----------------------------------|------------|--------------|--------------|
| 1 | ✓ | ✈ | Needs Assessment | 4 days | Tue 9/22/15 | Fri 9/25/15 |
| 2 | ✓ | ✈ | ▾ Project Plans | 11 days | Fri 9/25/15 | Fri 10/9/15 |
| 3 | ✓ | ✈ | Product specs | 10 days | Fri 9/25/15 | Thu 10/8/15 |
| 4 | ✓ | ✈ | design specs | 10 days | Fri 9/25/15 | Thu 10/8/15 |
| 5 | ✓ | ✈ | performance specs | 10 days | Fri 9/25/15 | Thu 10/8/15 |
| 6 | ✓ | ✈ | ▾ Initial Web Design | 14 days | Mon 9/28/15 | Thu 10/15/15 |
| 7 | ✓ | ✈ | Format | 13 days | Mon 9/28/15 | Wed 10/14/15 |
| 8 | ✓ | ✈ | Upload Documents | 14 days | Mon 9/28/15 | Thu 10/15/15 |
| 9 | ✓ | ✈ | ▾ Concept Generation | 7 days | Fri 10/9/15 | Mon 10/19/15 |
| 10 | ✓ | ✈ | Product research | 3 days | Fri 10/9/15 | Tue 10/13/15 |
| 11 | ✓ | ✈ | Component design | 3 days | Tue 10/13/15 | Thu 10/15/15 |
| 12 | ✓ | ✈ | Decision Matrix | 2 days | Thu 10/15/15 | Fri 10/16/15 |
| 13 | ✓ | ✈ | Sponsor approval | 2 days | Fri 10/16/15 | Mon 10/19/15 |
| 14 | ✓ | ✈ | Midterm Presentation 1 | 7 days | Fri 10/9/15 | Mon 10/19/15 |
| 15 | ✓ | ✈ | Midterm Report 1 | 12 days | Thu 10/15/15 | Fri 10/30/15 |
| 16 | ✓ | ✈ | ▾ Detailed Design | 12 days | Fri 10/16/15 | Mon 11/2/15 |
| 17 | ✓ | ✈ | Modeling | 6 days | Fri 10/16/15 | Fri 10/23/15 |
| 18 | ✓ | ✈ | Material Selection | 6 days | Fri 10/23/15 | Fri 10/30/15 |
| 19 | ✓ | ✈ | Preliminary Analysis | 6 days | Mon 10/26/15 | Mon 11/2/15 |
| 20 | | ✈ | ▾ Attainment of Parts | 30 days | Mon 11/2/15 | Fri 12/11/15 |
| 21 | ✓ | ✈ | Product Research | 6 days | Mon 11/2/15 | Mon 11/9/15 |
| 22 | | ✈ | Budgeting | 30 days | Mon 11/2/15 | Fri 12/11/15 |
| 23 | | ✈ | Buyer Selection | 5 days | Mon 11/9/15 | Fri 11/13/15 |
| 24 | | ✈ | Sponsor and Advisor Approval | 6 days | Fri 11/13/15 | Fri 11/20/15 |
| 25 | | ✈ | Bill of Materials | 10 days | Mon 11/9/15 | Fri 11/20/15 |
| 26 | | ✈ | Machining Plan | 5 days | Mon 11/23/15 | Fri 11/27/15 |
| 27 | | ✈ | Ordering | 2 days | Fri 11/27/15 | Mon 11/30/15 |
| 28 | ✓ | ✈ | Peer Evaluation | 3 days | Tue 11/3/15 | Thu 11/5/15 |
| 29 | | ✈ | Final Web Page Design | 4 days | Thu 11/19/15 | Tue 11/24/15 |
| 30 | | ✈ | Final Design Poster Presentation | 8 days | Fri 11/20/15 | Tue 12/1/15 |
| 31 | | ✈ | Final Report | 8 days | Fri 11/20/15 | Tue 12/1/15 |
| 32 | ✓ | ✈ | Unison Visit | 1 day | Thu 10/15/15 | Thu 10/15/15 |
| 33 | ✓ | ✈ | Meeting with Advisor | 1 day | Wed 10/7/15 | Wed 10/7/15 |
| 34 | ✓ | ✈ | Meeting with Advisor | 1 day | Mon 10/19/15 | Mon 10/19/15 |
| 35 | ✓ | ✈ | Meeting with Advisor | 1 day | Thu 11/12/15 | Thu 11/12/15 |

Sep 20, '15 Sep 27, '15 Oct 4, '15 Oct 11, '15 Oct 18, '15 Oct 25, '15 Nov 1, '15 Nov 8, '15 Nov 15, '15 Nov 22, '15 Nov 29, '15 Dec 6, '15

