

Team 519 Spring Project Plan

Week #	Dates	College Events	Evidence Manual	Project Milestones
0	Dec 30 - Jan 3	-	-	-
1	Jan 6 - Jan 10	Classes Begin	Scope Revision	Collect materials that arrive over break
2	Jan 13 - Jan 17	Apply for Graduation	Customer Needs Revision	Concept 1: Manufacture
3	Jan 21 - Jan 24	Jan 20 MLK Day	Functional Decomp Revision	Concept 1: 3PB, HW
4	Jan 27 - Jan 31	Jan 28 Engineering Day	VDR4	Concept 2: Manufacture
5	Feb 3 - Feb Feb 7		Targets & Metrics Revision	Concept 2: 3PM, HW
6	Feb 10 - Feb 14		Concept Generation Revision	Concept 3: Manufacture
7	Feb 17 - Feb 21		Concept Selection Revision	Concept 3: 3PM, HW
8	Feb 24 - Feb 28		VDR5	DMA Manufacture and Test
9	Mar 2 - Mar 6		Design Chapter	Vibration Test
10	Mar 9 - Mar 13		Testing Chapter	Contingency Week
11	Mar 16 - Mar 20	Spring Break	Spring Break	Spring Break
12	Mar 23 - Mar 27		Results Chapter	Results Analysis
13	Mar 30 - Apr 3		VDR6	Website
14	Apr 6 - Apr 10	Design Day	Design Day	Design Day
15	Apr 13 - Apr 17			Project Complete
16	Apr 20 - Apr 24	Last Week of Classes		
17	Apr 27 - May 1	Final Exam Week		
18	2-May	Commencement		