ID	Task Name	Start
1	Mousetrap Car	Thu 9/7/06
2	Team Building	Thu 9/14/06
3	Code of Conduct	Fri 9/15/06
4	Team Bulding/Code of Conduct Due	Thu 9/21/06
5	Needs Assesment	Mon 9/25/06
6	Research Training Simulators(VCCT,RVS,GVSC)	Tue 9/26/06
7	Research Desert Environment Conditions	Tue 9/26/06
8	Research Current Wind Systems	Tue 9/26/06
9	Design Scope	Thu 9/28/06
10	Design Scope/Needs Assesment Due	Thu 10/5/06
11	Project Procedures	Fri 10/6/06
12	Project Plan (Schedule)	Fri 10/6/06
13	Project Specifications	Mon 10/9/06
14	Project Specifications/Plan/Procedures Due	Thu 10/12/06
15	Ideation/Brainstorming	Tue 10/10/06
16	Create Design Matrix	Fri 10/13/06
17	Design Selection	Sat 10/14/06
18	Conceptual Design Revew Presentation	Fri 10/13/06
19	Conceptual Design Presentation	Tue 10/17/06
20	Concept Generation/Selection Due	Thu 10/19/06
21	Flow Calculations	Wed 10/18/06
22	Material Research/Selection	Thu 10/19/06
23	Determine Design Layout	Fri 10/20/06
24	Analyze Structural Loading	Mon 10/23/06
25	Select Wind Generating Device	Wed 10/25/06
26	Teleconference	Thu 10/26/06
27	Redefine Specifications	Thu 10/26/06
28	Research Compressed Air Systems	Fri 10/27/06
29	Research Flow Controlling Software	Mon 10/30/06
30	Trip to Orlando to view simulators	Thu 11/2/06
31	Create/Select New Conceptual Design	Fri 11/3/06
32	Rework Flow Calculations	Sun 11/5/06
33	Interim Design Review Presentation	Fri 11/3/06
34	Interim Design Presentation	Tue 11/7/06
35	Research/Select Nozzles	Tue 11/7/06
36	Determine Heat Generator	Tue 11/7/06
37	Generate CAD Parts	Sun 11/5/06
38	Assemble CAD Parts	Fri 11/10/06
39	Generate CAD Drawings	Thu 11/9/06
40	System Optimization	Mon 11/13/06
41	Cost Optimization	Mon 11/13/06
42	Final Design Analysis	Thu 11/16/06
43	Revise CAD Drawings	Fri 11/17/06
44	Final Design Review Presentation	Tue 11/21/06
45	Final Design Presentation	Tue 12/5/06
46	Final Design Package	Tue 11/14/06
47	Spring Proposals	Tue 11/21/06
48	Final Design/Spring Proposal Due	Tue 12/5/06



Project: Lockheed Senior Design Updat
Date: Tue 12/5/06

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone