ID	Task Name	Duration	Start	Finish
1	**Table Top Demonstration Design**	**16 days**	**Mon 1/7/08**	**Fri 1/25/08**
2	Design Laser and Detector Brackets	16 days	Mon 1/7/08	Fri 1/25/08
3	Create Software Program for testing	16 days	Mon 1/7/08	Fri 1/25/08
4	Staff Meeting	0 days	Thu 1/17/08	Thu 1/17/08
5	**1) Beam Divergence Test**	**6 days**	**Mon 1/21/08**	**Sun 1/27/08**
6	Testing	2 days	Mon 1/21/08	Tue 1/22/08
7	Report	3 days	Thu 1/24/08	Sun 1/27/08
8	Presentation - Progress	0 days	Thu 1/24/08	Thu 1/24/08
9	**2) Beam Blockage Test**	**5 days**	**Mon 1/28/08**	**Fri 2/1/08**
10	Testing	2 days	Mon 1/28/08	Tue 1/29/08
11	Report	3 days	Wed 1/30/08	Fri 2/1/08
12	**3) Velocity Measurement Test**	**18 days**	**Sat 2/2/08**	**Mon 2/25/08**
13	Testing	6 days	Sat 2/2/08	Fri 2/8/08
14	Report	3 days	Sat 2/9/08	Tue 2/12/08
15	Staff Meeting	0 days	Thu 2/7/08	Thu 2/7/08
16	**Actual Taylor Impact Test**	**10 days**	**Tue 2/12/08**	**Mon 2/25/08**
17	Attachment to Actual Set Up	1 day	Tue 2/12/08	Tue 2/12/08
18	Testing	1 day	Tue 2/12/08	Tue 2/12/08
19	Modifications/Report	9 days	Wed 2/13/08	Mon 2/25/08
20	Presentation - Mid-Term Progress	0 days	Thu 2/21/08	Thu 2/21/08
21	Table Top Set Up	5 days	Tue 2/26/08	Sun 3/2/08
22	Spring Break	8 days	Sat 3/8/08	Sun 3/16/08
23	Operation Manual	19 days	Mon 3/3/08	Mon 3/24/08
24	Website	19 days	Mon 3/3/08	Mon 3/24/08
25	Final Report	19 days	Mon 3/3/08	Mon 3/24/08
26	Staff Meeting	0 days	Thu 3/20/08	Thu 3/20/08
27	Final Presentation	0 days	Thu 3/27/08	Thu 3/27/08
28	Deliverables	0 days	Tue 4/1/08	Tue 4/1/08
29	Open House	0 days	Thu 4/3/08	Thu 4/3/08



Project: Spring Schedule
Date: Mon 1/14/08

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone