ID	Task Mode	Task Name	Duration	Start	Finish
1		Project Teams Assigne	1 day?	Tue 9/2/14	Tue 9/2/14
2		Ice Break Presentatior	5 days?	Tue 9/2/14	Mon 9/8/14
3		White Paper	5 days?	Tue 9/2/14	Mon 9/8/14
4		Code of Conduct	5 days?	Mon 9/8/14	Fri 9/12/14
5		Bi-Weekly Meeting	1 day?	Thu 9/11/14	Thu 9/11/14
6		Sponsor/Advisor Mee	1 day?	Fri 9/19/14	Fri 9/19/14
7		ECE Department Meet	1 day?	Fri 9/19/14	Fri 9/19/14
8		Needs Assessment	9 days?	Tue 9/16/14	Fri 9/26/14
9		Design: Brainstorm an	29 days?	Tue 9/2/14	Fri 10/10/14
10		Sponsor/Advisor Mee	1 day?	Thu 10/2/14	Thu 10/2/14
11		Bi-weekly Meeting	1 day?	Thu 10/2/14	Thu 10/2/14
12		Re-Submission of Cod	1 day?	Fri 10/3/14	Fri 10/3/14
13		Design Compliation	16 days?	Fri 9/19/14	Fri 10/10/14
14		Review of Design with	1 day?	Thu 10/2/14	Thu 10/2/14
15		Project Plans and Proc	9 days?	Tue 9/30/14	Fri 10/10/14
16		Midterm Presentation	8 days?	Tue 10/7/14	Thu 10/16/14
17		Web Page Design	27 days?	Thu 9/18/14	Fri 10/24/14
18		Midterm Report	14 days?	Tue 10/7/14	Fri 10/24/14
19		Web Page Updates	1 day?	Fri 10/31/14	Fri 10/31/14
20		Midterm Presentation	13 days?	Tue 10/28/14	Thu 11/13/14
21		**Design Analysis**	**0.5 days?**	**Fri 10/10/14**	**Fri 10/10/14**
22		Electrical Compone	0.5 days?	Fri 10/10/14	Fri 10/10/14
23		Mechanical Compo	0.5 days?	Fri 10/10/14	Fri 10/10/14
24		Material Selection of c	3 days?	Fri 10/10/14	Tue 10/14/14
25		Comparison and Analy	4 days?	Wed 10/15/1	Mon 10/20/1
26		**Initial Meeting for Ma**	**14.5 days?**	**Mon 10/27/1**	**Fri 11/14/14**
27		Place order for Spec	3 days?	Mon 10/27/1	Wed 10/29/1
28		Check of Manufactu	2.5 days?	Mon 11/3/14	Wed 11/5/14
29		Purchase of all Nee	7 days?	Wed 11/5/14	Fri 11/14/14
30		**Construction**	**123 days?**	**Mon 11/3/14**	**Wed 4/22/15**
31		Initiation of Constru	10 days?	Mon 11/3/14	Fri 11/14/14
32		Mechanism check	4 days?	Mon 11/17/1	Thu 11/20/14
33		**Tests**	**110 days?**	**Thu 11/20/14**	**Wed 4/22/15**
34		Initial testing	5 days	Thu 11/20/14	Wed 11/26/1
35		analysis of initial	7 days?	Fri 11/28/14	Mon 12/8/14
36		Revisions on mec	3.5 days?	Fri 1/2/15	Wed 1/7/15
37		Test round 2	3.5 days?	Mon 1/12/15	Thu 1/15/15
38		analysis of round	3.5 days?	Tue 1/20/15	Fri 1/23/15
39		revision round 2	3.5 days?	Wed 1/28/15	Mon 2/2/15
40		Final Stage Testir	10.5 days?	Thu 2/5/15	Thu 2/19/15
41		Report of 1st Fina	14 days?	Thu 3/5/15	Tue 3/24/15
42		Final revisions	3.5 days?	Tue 3/24/15	Fri 3/27/15
43		Final Test	5 days?	Wed 4/1/15	Tue 4/7/15
44		Presentaion to Sp	7 days?	Tue 4/14/15	Wed 4/22/15
45		Walk-through an	2 days?	Thu 11/20/14	Fri 11/21/14
46		**Final Stages**	**14 days?**	**Thu 11/20/14**	**Tue 12/9/14**
47		Peer evaluatio	1 day?	Tue 11/25/14	Tue 11/25/14
48		Final Web Pag	14 days?	Thu 11/20/14	Tue 12/9/14
49		Final Design Pr	14 days?	Thu 11/20/14	Tue 12/9/14
50		Final Report	1 day?	Thu 11/20/14	Thu 11/20/14



Project: Project Plan and Produ

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			