01/15/14 2:00 pm Team meeting.
Discussed Jason's work over the break: image-processing software is complete however the auto-recognition training is taking too long
	ECE members will consult Dr. V. Debrunner(image-processing) and Dr. Foo (computer 	intelligence)
Went over the topics of the  Restated Project Scope and assigned work to each members
	scheduling – updated with the Spring deadlines, so far on time
	any major changes or corrections – nothing major, added more analysis of design as requested
	unexpected issues – the batteries were never shipped, they will be purchased from a reliable 	vendor ASAP
	update on procurement – see unexpected issues
regular ME staff meetings has been scheduled to be at 3:00 pm on Tuesdays
