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This Calendar is printable and fully editable.  Courtesy of WinCalendar.com

	Month
	Sun
	Mon
	Tue
	Wed
	Thu
	Fri
	Sat

	Dec
2019
	29 

	30 

	31 

	1 

	2 

	3 

	4 


	Jan
2020
	5 

	6 
Start of Spring Semester 
	7 
Senior Design Team Meeting
	8 
Have all 3D parts printed 
	9 
Meeting with Dr. Hooker
	10
 Have 3D printed model assembled
Weekly Sponsor Call
	11 


	
	12 

	13 
Start Code / Debugging of 3D printed model
	14 
Senior Design Team Meeting

	15 
 Order parts for semi operational model
	16 
Meeting with Dr. Hooker

	17 
Finish Prototype
Weekly Sponsor Call

	18 


	
	19 

	20 
Begin Assembly for Semi Operational Model
	21 
Senior Design Team Meeting

	22 

	23 
Meeting with Dr. Hooker

	24 
Weekly Sponsor Call


	25 


	
	26 

	27 
Finish Assembly for Semi Operational Model
	28 
Senior Design Team Meeting

	29 
Start Code / Debugging of Semi Operational Model
	30 
Meeting with Dr. Hooker

	31 
Weekly Sponsor Call

	1 


	Feb
2020
	2 

	3 
Finalize Components for Final Model

	4 
Senior Design Team Meeting

	5 
Take Working Model Materials to Machine Shop
	6 
Meeting with Dr. Hooker

	7 
Finish semi operational model
Weekly Sponsor Call
	8 


	
	9 

	10 
Begin Team Web Design 

	11 
Senior Design Team Meeting

	12 
	13 
Meeting with Dr. Hooker

	14 
Pick Up Materials from Machine Shop
Weekly Sponsor Call
	15 


	
	16 

	17 
Begin Assembly of Working Model
	18 
Senior Design Team Meeting
	19 
Finish Team Web Design
	20 
Meeting with Dr. Hooker

	21 
Weekly Sponsor Call
	22 


	
	23 

	24 
Finish Assembly of Working Model 
	25 
Senior Design Team Meeting

	26 
Start Code / Debugging of Working Model
	27 
Meeting with Dr. Hooker

	28 
Weekly Sponsor Call

	29 


	Mar
2020
	1 

	2 
Update Team Web Design
	3 
Senior Design Team Meeting

	4 

	5 
Meeting with Dr. Hooker

	6
Finish Code / Debugging of Semi Operational Model 
Weekly Sponsor Call
	7 


	
	8 

	9 

	10 
Senior Design Team Meeting

	11 
Begin Engineering Design Day Presentation Practice
	12 
Meeting with Dr. Hooker

	13 
Finish working model
Weekly Sponsor Call
	14 


	
	15 

	16 

	17 

	18 
Spring Break 
	19 

	20 

	21 


	
	22 

	23 
Begin Testing and Benchmarking
	24 
Senior Design Team Meeting

	25 

	26 
Meeting with Dr. Hooker

	27
Finish Testing and Benchmarking
Weekly Sponsor Call
	28 


	
	29 

	30 
	31 

	1 
Final changes and adjustments
	2 

	3 

	4 


	Apr
2020
	5 

	6 

	7 
Senior Design Team Meeting

	8 

	9 
Engineering Design Day 
	10 
Weekly Sponsor Call

	11 


	
	12 

	13 

	14 
	15 
FPL Quality Expo
(Date TBD)

	16 

	17 
Weekly Sponsor Call

	18 


	
	19 

	20 

	21 

	22 

	23 

	24 
Weekly Sponsor Call

	25 


	
	26 

	27 

	28 

	29 
Finals Week
	30 

	1 
 
	2 
Graduation 

	May
2020
	3 

	4 

	5 

	6 

	7 

	8 

	9 


	
	10 

	11 

	12 

	13 

	14 

	15 

	16 


	
	17 

	18 

	19 

	20 

	21 

	22 

	23 


	
	24 

	25 

	26 

	27 

	28 

	29 

	30 


	
	31 

	1 

	2 

	3 

	4 

	5 

	6 


	Jun
2020
	7 

	8 

	9 

	10 

	11 

	12 

	13 


	
	14 

	15 

	16 

	17 

	18 

	19 

	20 


	
	21 

	22 

	23 

	24 

	25 

	26 

	27 


	
	28 

	29 

	30 

	1 

	2 

	3 

	4 


	Jul
2020
	5 

	6 

	7 

	8 

	9 

	10 

	11 


	
	12 

	13 

	14 

	15 

	16 

	17 

	18 


	
	19 

	20 

	21 

	22 

	23 

	24 

	25 


	
	26 

	27 

	28 

	29 

	30 

	31 

	1 


	Aug
2020
	2 

	3 

	4 

	5 

	6 

	7 

	8 


	
	9 

	10 

	11 

	12 

	13 

	14 

	15 


	
	16 

	17 

	18 

	19 

	20 

	21 

	22 


	
	23 

	24 

	25 

	26 

	27 

	28 

	29 


	
	30 

	31 

	1 

	2 

	3 

	4 

	5 


	Sep
2020
	6 

	7 

	8 

	9 

	10 

	11 

	12 


	
	13 

	14 

	15 

	16 

	17 

	18 

	19 


	
	20 

	21 

	22 

	23 

	24 

	25 

	26 


	
	27 

	28 

	29 

	30 

	1 

	2 

	3 


	Oct
2020
	4 

	5 

	6 

	7 

	8 

	9 

	10 


	
	11 

	12 

	13 

	14 

	15 

	16 

	17 


	
	18 

	19 

	20 

	21 

	22 

	23 

	24 


	
	25 

	26 

	27 

	28 

	29 

	30 

	31 


	Nov
2020
	1 

	2 

	3 

	4 

	5 

	6 

	7 


	
	8 

	9 

	10 

	11 

	12 

	13 

	14 


	
	15 

	16 

	17 

	18 

	19 

	20 

	21 


	
	22 

	23 

	24 

	25 

	26 

	27 

	28 


	
	29 

	30 

	1 

	2 

	3 

	4 

	5 


	Dec
2020
	6 

	7 

	8 

	9 

	10 

	11 

	12 


	
	13 

	14 

	15 

	16 

	17 

	18 

	19 


	
	20 

	21 

	22 

	23 

	24 

	25 

	26 


	
	27 

	28 

	29 

	30 

	31 

	1 

	2 



More Calendar Templates: 2020, 2021, Web Calendar
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------
Milestones

Prototype:
Have all 3d printed 
Assemble 3d printed parts
Complete prototype code
Test proof of concept

Semi-Functional Model:
Order materials 
Assemble model
Device complete without control system
Test for functionality


Fully Functional Model:
Finish control code
Implement controls
Assemble final model with working control system

Testing and Benchmarking:
Test to make sure it hits our targets


