

## *Meeting Minutes 10*

---

Date: 11/3/11

Sponsor Meeting start 3:00pm

- Nothing new to present
- Simple status check
- Confirmed phone numbers, emails and addresses for access to GE server and services
- Was told to start analyzing how our system might go wrong FMEA
- Discussed buying transducer kits
- Plan to meet with Todd at the COE the day before presentations to go over our stuff and have dinner afterwards

End time 3:50pm