

Minutes 4/9/2014

Gui is at standstill, need signal conditioner to talk in order to receive data

- PLC has been programmed successfully, bearing testing cycle complete.

- Machine is wired and computer and other components are mounted in machine

  - Everything ready for runthrough on ECE display day

- Gui program for receiving data completed

- Gui program for sorting desired data completed

- signal conditioner not able to communicate measurements,