

Minutes – ME co-ordinator Meeting #2

Attendance:

Seth Norman (ECE Lead)

Matt Boler (ME Lead)

Eric Allgeier

Chris Proffett

Kevin Flemming

Dr. Amin – ME co-ordinator

Dr. Shih – Dean of ME

TA

- Meeting consisted of updating the ME co-ordination staff of where Group 22/9 was on the project.
- Explained to Amin what our rough scope of work was from conference call with Mr. Potts
 - o New transducer and new PC options were discussed
- Dr. Shih made the point that trying to reverse engineer 20-30 year old technology would be frivolous
- Dr. Shih also mentioned that scope of this project should be narrowed to what the group thinks it can accomplish this year. Having our machine communicate with all others at Koyo bearings may be a bit too ambitious.
- An Idea was brought forth to complete just one machine this year and set a team up next year to handle the communication between multiple machines.
- Amin requested we CC him on all emails to project sponsor with regards to meeting times.
- Would like to add Dr.Frank in on the bi-weekly meeting in order to meet with all co-ordinators.