

Bi-Weekly Staff Meeting

Date:	10/28/2014
Team Number:	5
Team Leader:	Devin Stubbs
Webmaster:	Gabriel Omoniyi
Other Teammates:	Luke Leelum, Yoel Bugin, Coert Maraist
Sponsor & Advisors:	Turbocor – Kevin Lohman Advisor – Dr. Hollis
1. Project Title: Bi-directional Offset Lifting Bar	
2. Project Objectives: Increase lifting height of VTT Compressor for testing - follow OSHA requirements	
3. What was accomplished the last two weeks on individual tasks? (Please include representative data and supporting documents.) - Webmaster began website creation - Met with Turbocor to present concept creation and concept elimination, project progress, and future project plan - Research OSHA requirements as to meet Turbocor specification - Preliminary FEA analysis on I-beams and Lifting Bar - Continuation of design modeling and analysis - Preliminary cost analysis	
4. Summary of problems encountered and actions taken (and by whom): - budgetary issues due to costly material, <u>team presented</u> this issue and Turbocor granted increase in budget with justification	
5. Work planned for the next period and the person(s) responsible: - continuation of design creation and structure analysis (Luke, Yoel, Devin) - website updating (Gabriel) - continuation of cost analysis (Yoel, Coert)	
7. Open comments/suggestions:	