Task Mode ▼	Task Name	%	Income de la	5-h1	March	A 11 d
A NIOGE V		Comp ▼	January 1	February 1	March 1	April 1
*	> Planning	100%				
*	Concept Creation	100%				
*	Design Proposal	100%				
*		100%				
*	Inventory Parts and Complete Procurement	100%				
*	Submit Machinist Approved Drawings	100%				
*	Fabrication of Components by Team 5	100%				
*	Fabrication of Components by Turbocor	100%	_			
*	△ Assembly of Components	100%				
*	Gantry Assembly	100%				
*	Trolley System Assembly	100%		—		
*	Lifting Bar Assembly	100%			Ť	
*	Paint and Safety Warnings	100%				
*	△ Testing	33%				
*	Load Simulation	100%				1
*	Obtain Approval From Turbocor Engineers	0%			ıì	
*	Implementation in Chiller 3	0%				ň
*	Perform VTT Compressor Lift	0%				