Outer Shell for End Effector	Finalize Other Designs	Order Parts	End Effector Prototype
Complete outer shell to encase the end effector inner mechanism	 Finalize arm design, CAD, and drawings Finalize storage design, CAD, and drawings Initial programming structure Initial wiring diagrams 	 Compile a list for final parts order Begin 3D printing outer shell component 	 Assemble final build Finalize wiring Finalize programming Troubleshoot final build
3/2/2020 - 3/6/2020	3/2/2020 - 3/23/2020	3/9/2020 – 3/23/2020	3/9/2020 - 4/13/2020

