Spring Project Plan

Project Tasks

Meetings

Presentations

Task	January	February	March	April
COMSOL				
Aerodynamic Analysis				
CAD Model				
Design Reviews		33		
Simulink	19 4			
Validation of Model	19 6 4			
Physical Testing of Materials	8 8			
Advisor Meeting	- 29			
Sponsor Contact				
Website Development	29 3			
Final System Completion	29 3 3	E. 18 0. 12		
Final Report	2 3			
Final Demonstration	20 0 0			