

Spring Project Plan

| AT RISK | TASK NAME | STATUS | ASSIGNED TO | START DATE | END DATE | DURATION [days] | COMMENTS |
|--------------------------|----------------------------------|-------------|-------------|------------|----------|-----------------|------------------------------|
| <input type="checkbox"/> | Confirm parts necessary | Not Started | John | 01/10 | 01/11 | 1 | Started in the Fall semester |
| <input type="checkbox"/> | Order parts | Not Started | Brooke | 01/10 | 01/28 | 18 | |
| <input type="checkbox"/> | CAD Model and Print all 3D parts | Not Started | Josh | 01/10 | 01/17 | 7 | |
| <input type="checkbox"/> | Construct body | Not Started | Evan | 01/31 | 02/11 | 11 | |
| <input type="checkbox"/> | Construct payload storage system | Not Started | Josh | 02/07 | 02/18 | 11 | |
| <input type="checkbox"/> | Construct parachute system | Not Started | John | 02/07 | 02/18 | 11 | |
| <input type="checkbox"/> | Construct propulsion system | Not Started | Josh | 02/07 | 02/25 | 18 | |
| <input type="checkbox"/> | Complete exterior body | Not Started | Evan | 02/11 | 02/12 | 1 | |
| <input type="checkbox"/> | Complete storage system | Not Started | Brooke | 02/18 | 02/19 | 1 | |
| <input type="checkbox"/> | Complete parachute system | Not Started | John | 02/18 | 02/19 | 1 | |
| <input type="checkbox"/> | Complete propulsion system | Not Started | Josh | 02/25 | 02/26 | 1 | |
| <input type="checkbox"/> | System integration | Not Started | Evan | 02/07 | 03/04 | 25 | |
| <input type="checkbox"/> | Complete final assembly | Not Started | Josh | 03/11 | 03/12 | 1 | |
| <input type="checkbox"/> | Final drop test | Not Started | John | 03/18 | 03/19 | 1 | |
| <input type="checkbox"/> | Create Design Day poster | Not Started | Brooke | 03/21 | 03/25 | 4 | |
| <input type="checkbox"/> | Engineering Design Day | Not Started | - | 04/01 | 04/02 | 1 | |
| <input type="checkbox"/> | Competition | Not Started | - | 04/15 | 04/16 | 1 | |
| <input type="checkbox"/> | Finals | Not Started | - | 04/25 | 04/29 | 4 | |
| <input type="checkbox"/> | Graduation | Not Started | - | 04/29 | 04/30 | 1 | |

01/01 01/06 01/11 01/16 01/21 01/26 01/31 02/05 02/10 02/15 02/20 02/25 03/02 03/07 03/12 03/17 03/22 03/27 04/01 04/06 04/11 04/16 04/21 04/26 05/01 05/06

