



Hierarchy	
1	
	1.1
	1.2
	1.2.1
	1.2.2
	1.2.3
	1.3
2	
	2.1
	2.2
	2.2.1
	2.2.2
	2.2.3
	2.2.4
	2.2.5
	2.2.6
	2.2.7
	2.2.8
	2.2.9
	2.2.10
	2.3
	2.4
3	
	3.1
	3.1.1
	3.2
4	
	4.1
	4.1.2

4.1.3
4.2
4.3
5
5.1
5.2
5.3
5.3.1
5.3.2
5.4
5.5
5.6
6
6.1
6.2
6.2.1
6.3
7
7.1
7.1.1
7.2
7.3
7.4
7.5
8
8.1
8.1.1
8.2
9
9.1
9.2
9.2.1
9.2.2

10
10.1
10.2
10.3
11
11.1
11.2
11.3
11.4
11.4.1
11.5
12
12.1
12.2
12.3
12.4
13
13.1
13.1.1
13.1.2
13.2
13.3
13.4
14
14.1
14.1.2
14.1.3
14.1.4
14.2
15
15.1
15.2
15.3

15.4
15.5
15.5.1
16
16.1
16.1.1
16.1.2
16.1.3
16.1.4
16.2
17
17.1
17.2
17.3
17.4
17.5
18
18.1
18.1.2

Project Fall 2023 Deliv

Deliverable

Work Breakdown Structure (M.E.)

Set meeting with group

Create breakdown

Plan breakdown

Tableturize breakdown

Review breakdown

Submit breakdown

Code of Conduct

Set meeting with group

Write a code of conduct guideline

Write mission statement

Discuss and record outside obligations

Discuss and record communication expectations

Discuss and record dress code expectations

Discuss and record attendance policy (when and what happens)

Discuss and record how to notify group

Discuss and record how to respond to people in professional meeting

Write statement of understanding

Discuss and record procedure for problem solving before contacting professor/TAs (and at what point contact is necessary)

Discuss and record how to amend code of conduct

Review code of conduct

Submit code of conduct

Sponsor Meet and Greet

Set up meeting with the project sponsor

Take proper meeting minute notes

Submit the meeting minutes

Project Charter

Determine the goals

Determine the markets

Determine the stakeholders

Organize the information in a document

Submit the document

Customer Needs

Come up with list of questions to ask customer

Set up meeting with customer

Meet with customer

Create a list of customer needs

Categorize list of needs

Create report

Review report based on rubric

Submit Report

Work Breakdown Structure (E.E.)

Set meeting with group

Review M.E. breakdown

Add missing assignments

Submit breakdown

Functional Decomposition

Break down the necessary functions

Briefly explain each function and it's importance

Organize the functions by rank

Create a graphic showing the heirarchy

Describe the graphic and the flow of the decomp.

Submit the graphic and explanation together

VDR1

Create a powerpoint presentation

Explain what has gotten done and next steps

Present the information

Targets

Discuss the targets the project must reach

Assign at least 1 target to the functions

Identify how these targets are measured

Find how the target/metric is tested

Concept Generation

Discuss what designs can help meet the goals

Create 100 possible solutions to the problem

Identify 5 Med/3 High fidelity concepts

Concept Selection

Create a House of Quality matrix using the 8 concepts

Create a Pugh Chart with them

Create an Analytical heirarchy process chart with them

Analyze the results of these tests

Select a final design and briefly explain why it was chosen

Submit the charts and relevant documents

VDR2

Create a powerpoint presentation

Provide a brief introduction to what was covered in VDR1

Explain developments with the project since then

Present the information

Risk Assessment

Meet and discuss the potential hazards associated

Find the cause of the potential danger

Discuss ways to mitigate or prevent the potential damages

Fill out the Project Hazard Assessment worksheet

Fill out the Project control worksheet

Submit the assignment

Bill of Materials

Thoroughly tally the needed materials

Identify the vendors for the materials

Evaluate both the materials and labor cost

Tabulate all the materials with the associated information

Submit the table

VDR3 Prototype

Create a powerpoint presentation

Discuss the current state of the design

Discuss a forecast for the work ahead

Discuss potential areas for problems

Organize all the information

Present the information

Team Poster

Create a poster that summarizes your project

Use the appropriate amount of text to explain key points

Use graphics that support the key points

Organize the information in a logical order

Maintain an attractive poster appearance

Present the poster information

Preliminary Detailed Design

Develop a block diagram of our system

Create requirement specifications

Gather all visuals and put them together

Draft a preliminary design report

Submit Report

Spring Project Plan

Discuss the important dates and deadlines

Create a time line to meet all deadlines

Verable Work Pack

Assigned to (Team Member(s))	Status	Due Date
	100.00%	09/15/23
Jacob	100.00%	09/15/23
Christian, Nick, Jacob	100.00%	09/15/23
Christian, Nick, Jacob	100.00%	09/15/23
Christian, Nick, Jacob	100.00%	09/16/23
Nick	100.00%	09/17/23
Christian	100.00%	09/18/23
	100.00%	09/19/23
Nick	100.00%	09/16/23
Nicholas	100.00%	09/16/23
Christian	100.00%	09/16/23
Jacob	100.00%	09/16/23
Andrew	100.00%	09/16/23
Nick	100.00%	09/16/23
SirDarius	100.00%	09/16/23
Christian	100.00%	09/16/23
Nicholas	100.00%	09/16/23
Jacob	100.00%	09/16/23
Andrew	100.00%	09/16/23
SirDarius	100.00%	09/16/23
All	100.00%	09/19/23
Christian	100.00%	09/19/23
	100.00%	09/22/23
Nick	100.00%	09/22/23
Nick	100.00%	09/22/23
Jacob	100.00%	09/22/23
	100.00%	09/29/23
Nick	100.00%	09/23/23
Jacob	100.00%	09/24/23

Christian, Nicholas	100.00%	09/25/23
Andrew	100.00%	09/26/23
SirDarius	100.00%	09/29/23
	100.00%	10/11/23
Nick	100.00%	10/08/23
Jacob	100.00%	10/08/23
Christian	100.00%	10/10/23
Nicholas	100.00%	10/10/23
SirDarius	100.00%	10/10/23
Andrew	100.00%	10/11/23
All	100.00%	10/11/23
Christian, Jacob	100.00%	10/11/23
	100.00%	10/11/23
Andrew	100.00%	10/03/23
All	100.00%	10/06/23
All	100.00%	10/06/23
Nicholas	100.00%	10/11/23
	0.00%	10/13/23
Nick, Nicholas	0.00%	10/11/23
Nick, Nicholas	0.00%	10/12/23
Christian, Andrew	0.00%	10/12/23
Jacob, SirDarius	0.00%	10/12/23
Jacob, SirDarius	0.00%	10/12/23
Christian	0.00%	10/12/23
	0.00%	10/17/23 & 10/20/23
All	0.00%	10/17/23 & 10/20/23
All	0.00%	10/17/23 & 10/20/23
All	0.00%	10/17/23 & 10/20/23
	0.00%	10/27/23
Christian	0.00%	10/27/23
All	0.00%	10/27/23
All	0.00%	10/27/23
All	0.00%	10/27/23

	0.00%	11/03/23
All	0.00%	1027/2023
All	0.00%	11/01/23
All	0.00%	11/03/23
	0.00%	11/10/23
Nick, Andrew	0.00%	11/09/23
Christian, Nicholas	0.00%	11/09/23
Jacob, SirDarius	0.00%	11/09/23
All	0.00%	11/09/23
All	0.00%	11/09/23
Nick	0.00%	11/09/23
	0.00%	11/12/23
All	0.00%	11/11/23
All	0.00%	11/11/23
All	0.00%	11/11/23
All	0.00%	11/12/23
	0.00%	12/01/23
Jacob, Andrew	0.00%	12/01/23
Nick, Nicholas	0.00%	12/01/23
All	0.00%	12/01/23
Christian, SirDarius	0.00%	12/01/23
Jacob, Nicholas	0.00%	12/01/23
Nick	0.00%	12/01/23
	0.00%	12/01/23
Christian, SirDarius	0.00%	12/01/23
Nick, Andrew	0.00%	12/01/23
Jacob, Nicholas	0.00%	12/01/23
Christian	0.00%	12/01/23
Jacob	0.00%	12/01/23
	0.00%	12/05/23
All	0.00%	12/04/23
Nick	0.00%	12/04/23
Jacob	0.00%	12/04/23

Christian	0.00%	12/04/23
Nick	0.00%	12/04/23
All	0.00%	12/05/23
	0.00%	12/08/23
Christian	0.00%	12/07/23
Jacob	0.00%	12/07/23
Nick	0.00%	12/07/23
Nick	0.00%	12/07/23
Christian	0.00%	12/07/23
Christian, Jacob, Nick	0.00%	12/08/23
	0.00%	12/08/23
All	0.00%	12/04/23
All	0.00%	12/05/23
Nicholas	0.00%	12/05/23
Andrew	0.00%	12/06/23
SirDarius	0.00%	12/08/23
	0.00%	12/10/23
Nick	0.00%	12/07/23
Christian	0.00%	12/09/23

