

Advisor Meeting 10/30/2013

Attendance

Attendance

Chris Proffett

Seth Norman

Matt Boler

Kevin Flemming

Eric Allgeiers

Dr. Cartes

- Go through final design with cartes
- Signal conditioner using mod-bus tcp-ip
- All discrete signals to plc
- Went through options of buying new plc or Ethernet module for current plc
- Finalize a touch screen design, Matt Boler
- Talking to automation direct tomorrow
- Trying to put together bill of materials and schematics by next week to present to koyo
- Assigned Eric to designing testing apparatus
- Should have testing plan being developed in parallel with actual design